

DEMAND-SUPPLY DAILY REPORT

Generated on: Friday, 2 January 2026
Time: 04:01 pm

EXECUTIVE SUMMARY

Total Demands: 13

Supplied: 1

Today's New Demands: 0

Pending: 7

Last 7 Days: 13

Delayed: 0

STATUS DISTRIBUTION

Status	Count	Percentage	Bar
Supplied	1	8%	%^
Pending	7	54%	%^%~%~%~%~%~%
Delayed	0	0%	

PRIORITY DISTRIBUTION

Priority	Count	Percentage	Visual
Ø=Ý4 High	12	92%	%^%~%~%~%~%~%~%~%~%
Ø=ßá Medium	1	8%	%^
Ø=ßâ Low	0	0%	

PROJECT-WISE SUMMARY

Project	Total	Supplied	Pending	Delayed	High Priority
Test Site	1	0	0	0	1
Business Hub	2	0	2	0	2
bh	1	0	1	0	1
BH	2	0	1	0	2
Bodla Homes	2	0	2	0	2
Business Hub - GF Works - Hamid Ent	1	0	0	0	1
Business Hub - ACES Office	1	1	0	0	1
Business Hub - Basement	1	0	1	0	0
Bodla Homes - 5.2 Marla	1	0	0	0	1
Bodla Homes - 8 Marla	1	0	0	0	1

Ø=P" URGENT ATTENTION REQUIRED

HIGH PRIORITY PENDING ITEMS

#	Item	Demand No	Project	Pending Qty	Due Date
1	Cement (White)	2223	bh	45	31 Dec 2025
2	Cement (OPC)	234	BH	10	01 Jan 2026
3	PPRC Socket	155	Bodla Homes	100	01 Jan 2026
4	Steel Be Deformed Steel	119	Bodla Homes	1000	01 Jan 2026
5	Cement (OPC)	918	Business Hub	50	01 Jan 2026

RECENT DEMANDS (Last 10)

Item	Demand No	Project	Status	Priority	Created
Cement (OPC)	555	BH	Partially Supplied	High	01 Jan 2026
Red Bricks (1st Class)	187	Bodla Homes - 8 Marla	Partially Supplied	High	01 Jan 2026
Wash Basin (Ceramic)	136	Bodla Homes - 5.2 Marla	Partially Supplied	High	01 Jan 2026
Cement (White)	145	Business Hub - Basement	Pending	Medium	01 Jan 2026
Commode Seat Cover	176	Business Hub - ACES Office	Supplied	High	01 Jan 2026
Cement (OPC)	188	Business Hub - GF Works -	Partially Supplied	High	01 Jan 2026
Cement (OPC)	918	Business Hub	Pending	High	01 Jan 2026
Steel Be Deformed Steel	119	Bodla Homes	Pending	High	01 Jan 2026
PPRC Socket	155	Bodla Homes	Pending	High	01 Jan 2026
Cement (OPC)	234	BH	Pending	High	01 Jan 2026

SUMMARY & RECOMMENDATIONS

KEY FINDINGS

- Overall Completion Rate: 8%
- 5 high priority items need immediate attention

RECOMMENDATIONS

1. Focus on high priority pending items first
2. Follow up on delayed items immediately
3. Update supply status daily for accurate tracking
4. Review project-wise performance regularly
5. Plan procurement based on pending demands
6. Communicate delays to relevant stakeholders promptly

